

Fiscal Year 2021 TRACKER Technical Assistance 1st Quarter Update

Fiscal Year	Project Name	Assistance Type	Person Requested	Hours Requested	Hours Allocated	Hours Provided	Value of Technical Assistance Provided	Notes
2021	Bear Lake Diversions and Streambank Stabilization (Bear Lake CD)	E	Allan Johnson	120	120	52	3,913.00	10/2020 Update: Allan Johnson - 9/24/2020 - Completed 2 draft designs and met with producers to review
2021	Bear Lake Nutrient Reduction Project (Bear Lake CD)	E	Allan Johnson	175	175	6	451.50	10/2020 Update: Allan Johnson - 10/6/2020 - two landowners meetings/site evaluations
2021	Blackfoot River 319 Project (Caribou CD)	E	Allan Johnson	245	245	132	9,933.00	10/2020 Update: Allan Johnson - 2 site evaluations, 2 surveys, 2 draft designs, 7 construction inspections, 4 landowner meetings
2021	Cottonwood Off-Stream Watering (Oneida CD)	E	Allan Johnson	150	150	76	5,719.00	10/2020 Update: Allan Johnson - 9/26/2020 - 3 construction inspections, 1 new draft design, 1 design review
2021	Girls Camp (Franklin SCD)	E	Allan Johnson	26	0	12	903.00	10/2020 Update: Allan Johnson - 10/6/2020 - Steven Smith notified me that the landowner has decided to sell the property and is no longer interested in going forward with the project.
2021	Middle Bear River 319 Project (Caribou CD)	E	Allan Johnson	85	85	25	1,881.25	10/2020 Update: Allan Johnson - 9/24/2020 - Performed 4 construction inspections, completed 1 additional design, and met with 2 producers
2021	Neher Park Project (Wood River SCD)	E	Allan Johnson	40	40	18	1,354.50	10/2020 Update: Allan Johnson - 10/6/2020 - 1 site evaluation, 1 preliminary design review. The drafting is being completed by NS Consulting.
2021	South Caribou 319 Project (Caribou CD)	E	Allan Johnson	85	0	0	0.00	10/2020 Update: Allan Johnson - 10/6/2020 - 2 landowner meetings/site evaluations in FY 2002. This project is on hold until other Caribou SCD projects are completed this fall.

2021	Tonks Canal Diversion Engineering Design Headgate, Construction Oversight (Teton CD)	E	Allan Johnson	0	0	14	1,053.50	10/2020 Update: Allan Johnson - 6/26/2020 - site evaluation of rock weir after high spring runoff and plan to repair.
2021	USBR Cub River Irrigation Efficiencies Improvement Project (Franklin CD)	E	Allan Johnson	114	114	0	0.00	10/2020 Update: Allan Johnson - 10/6/2020 - The USBR Maple Creek project has priority over this one. Work on this project will commence once the Maple Creek project is complete.
2021	USBR Maple Creek Irrigation Efficiency Improvement (Franklin CD)	E	Allan Johnson	168	168	77	5,794.25	10/2020 Update: Allan Johnson - 10/6/2020 - Draft design done. Waiting on USBR to complete NEPA process before project can be implemented.
2021	Bonner Engineering Support (Bonner CD)	E	Bill Lillibridge	24	24	68	5,117.00	10/2020 Update: Bioengineering streambank stabilization installation oversite. Emergency permitting and repair of riprap streambank section.
2021	Engineering Assistance (Clearwater, Lewis, Idaho CD)	E	Bill Lillibridge	600	500	72	5,418.00	10/2020 Update: Two engineering designs with 404 permit applications.
2021	Galloway Dam Spillway Restoration, Monroe Creek (Weiser River CD)	E	Bill Lillibridge	46	46	74	5,568.50	10/2020 Update: 2 engineering designs, 2 404 permit applications, 5 site evaluations.
2021	Lower Payette River 319, Phase 5, Grant Implementation(Gem CD)	E	Bill Lillibridge	80	80	9	677.25	10/2020 Update: Combined Gem and Squaw Creek CD's requests. One construction inspection completed
2021	North Fork CDA River 319 Grant Assistance (Kootenai-Shoshone CD)	E	Bill Lillibridge	80	80	0	0.00	10/2020 Update: Project scoping and design. No work to date
2021	North Fork Payette River 319 Grant Implementation (Valley CD)	E	Bill Lillibridge	150	150	40	3,010.00	10/2020 Update: Engineering design and cost estimate for grant application.
2021	Project Development & Implementation (Payette CD)	E	Bill Lillibridge	60	0	0	0.00	10/2020 Update: No specific project detailed. Discretionary Technical Assistance hours available upon request. No requests to date

2021	St. Joe River Streambank Stabilization and Vegetation 319 Grant, Resource Inventory (Benewah CD)	E	Bill Lillibridge	80	80	11	827.75	10/2020 Update: Two site evaluations. Design and permit applications to be undertaken this fall.
2021	Wolf Lodge Creek Watershed/Coeur d'Alene Sub-basin (Kootenai-Shoshone CD)	E	Bill Lillibridge	30	30	22	1,655.50	10/2020 Update: Assist with Reach #3 project installation. Consult with landowner on bank stabilization feasibility and options.
2021	District Liaison Planning, Meetings and Tours (Kootenai-Shoshone CD)	TA	Bill Lillibridge	8	8	0	0.00	10/2020 Update: Planning tasks, meetings, and tours. No activity to date.
2021	District Liaison (Bonner CD)	CB	Brad Shelton	20	20	6	389.04	10/2020 Update: Attended 3 board meetings and gave regular updates on Commission activities
2021	Grant Writing Assistance (Bonner CD)	CB	Brad Shelton	40	20	20	1,296.80	10/2020 Update: Assisted with grant writing for Sunnyside Rd. 319
2021	Bonner Water Festival (Bonner CD)	Ed/Outrch	Brad Shelton	20	20	0	0.00	10/2020 Update: project takes place later in year
2021	Idaho State Forestry Contest (Bonner CD)	Ed/Outrch	Brad Shelton	10	10	0	0.00	10/2020 Update: Event takes place in March 2021
2021	Outreach for District Activities (Boundary CD)	Ed/Outrch	Brad Shelton	25	25	0	0.00	10/2020 Update: no hours to date
2021	Connifer Seedlings - Sort and Deliver (Benewah CD)	TA	Brad Shelton	10	20	0	0.00	10/2020 Update: Work will begin spring of 2021
2021	District Liaison (Benewah CD)	TA	Brad Shelton	15	20	9	583.56	10/2020 Update: attended 3 board meeting and gave a report on accomplishments and a Commission update
2021	District Liaison Planning, Meetings and Tours (Kootenai-Shoshone CD)	TA	Brad Shelton	45	100	53	3,436.52	10/2020 Update: completed 5 landowner site visits, attended 4 board meetings, assisted with district planning activities
2021	Mica Creek Streambank Protection & Revegetation (Kootenai-Shoshone CD)	TA	Brad Shelton	20	25	15	972.60	10/2020 Update: Assisted with 2 landowner site visits and project meeting

2021	Natural Resource Inventory (Bonner CD)	TA	Brad Shelton	40	80	38	2,463.92	10/2020 Update: Assisted with identifying resource concern in the Priest River and Pend Oreille River Drainages and met with 5 landowners.
2021	Natural Resource Inventory (Boundary CD)	TA	Brad Shelton	50	50	36	2,334.24	10/2020 Update: Assisted with identify resource concerns for potential projects in the Moyie River Drainage
2021	North Fork CDA River 319 Grant Assistance (Kootenai-Shoshone CD)	TA	Brad Shelton	21	40	0	0.00	10/2020 Update: no work to date
2021	Project Development & Grant Proposal (Boundary CD)	TA	Brad Shelton	30	30	0	0.00	10/2020 Update: no hours to date
2021	Project Development and Grant Application (Bonner CD)	TA	Brad Shelton	40	80	0	0.00	10/2020 Update: no hours provided to date
2021	Seedling Program (Bonner CD)	TA	Brad Shelton	10	20	0	0.00	10/2020 Update: no hours provided to date
2021	Seedling Program Sorting & Delivery (Kootenai-Shoshone CD)	TA	Brad Shelton	16	20	0	0.00	10/2020 Update: no hours provided to date
2021	St. Joe R. Streambank Stabilization and Re-vegetation 319 (Benewah CD)	TA	Brad Shelton	96	150	50	3,242.00	10/2020 Update: Completed 7 landowner site visits, wrote 1 grant application, assisted with DEQ tour
2021	St. Joe River Streambank Stabilization and Vegetation 319 Grant, Resource Inventory (Benewah CD)	TA	Brad Shelton	20	20	20	1,296.80	10/2020 Update: Provided assistance with grant reporting and tours
2021	Wolf Lodge Creek Watershed/Coeur d'Alene Sub-basin (Kootenai-Shoshone CD)	TA	Brad Shelton	40	80	60	3,890.40	10/2020 Update: Assist with Reach 3 project planning, bid documents and project installation. 10/2020 Update: completed 5 site visits and partner meetings
2021	District Liaison Meeting Attendance (West Side CD)	CB	Brian Reed	6	6	1	64.84	10/2020 Update: Attended additional Board meetings per Board request.

2021	District Liaison Meeting Attendance (East Side CD)	CB	Brian Reed	6	6	1	64.84	10/2020 Update: Attended additional Board meetings per Board request.
2021	District Liaison Meeting Attendance (Jefferson CD)	CB	Brian Reed	16	16	8	518.72	10/2020 Update: Attended additional District meetings as requested by the Board, and provided misc. support.
2021	District Liaison Meeting Attendance and Misc. Support (Clark CD)	CB	Brian Reed	32	32	8	518.72	10/2020 Update: Attended additional District Board meetings, workshops and tours and provided other misc. support as requested.
2021	District Liaison Meeting Attendance and Misc. Support (Teton CD)	CB	Brian Reed	35	35	6	389.04	10/2020 Update: Attended additional District Board meetings, Workshops & Tours, consult on grant applications & reviewed reports and provided other misc. assistance as requested.
2021	District Liaison Meeting Attendance and Tours (Madison CD)	CB	Brian Reed	27	27	8	518.72	10/2020 Update: Attended additional District Board meetings, workshops, and tours, and provided misc. assistance per Board request.
2021	Project Development and Education (South Bingham CD)	CB	Carolyn Firth	50	50	0	0.00	10/2020 Update: Because of the COVID19 Pandemic, opportunities for outreach and education have been quite limited. In addition, farmers are busy with harvest. I anticipate being able to focus on this project in the late fall of 2020 and spring of 2021.
2021	Assist New NACD Planner with Soil Health Project (Minidoka CD)	TA	Carolyn Firth	5	5	5	324.20	10/2020 Update: worked with NACD planner training her to soil sample
2021	Decommission Abandoned Wells (Minidoka CD)	TA	Carolyn Firth	30	30	0	0.00	10/2020 Update: work to take place next quarter
2021	Outreach (Minidoka CD)	TA	Carolyn Firth	5	5	1	64.84	10/2020 Update: Urban landowner awareness project: assist with production of commercial for TV and social networks. worked UI Extension Agent to publicize on social media

2021	Soil Health Sampling (Minidoka CD)	TA	Carolyn Firth	30	30	19	1,231.96	10/2020 Update: Need assistance to continue this 5-year project by coordinating with other districts, training and collaborating with sampling crews, scheduling and collecting soil samples. 10/2020 Update: retrieved fabric, uploaded photos to UI, and uploaded data sheets
2021	Soil Health Sampling (West Cassia CD)	TA	Carolyn Firth	40	40	19	1,231.96	10/2020 Update: Request assistance to continue project by coordinating with other districts, training and collaborating with sampling crews and producers, and scheduling and collecting soil samples. Will also include reviewing soil test results with producers as part of the education component of the project. 10/2020 Update: retrieved fabric, uploaded photos to UI, and uploaded data sheets
2021	Soil Health Sampling Project (East Cassia CD)	TA	Carolyn Firth	40	40	19	1,231.96	10/2020 Update: Coordinate with other districts; train and collaborate with sampling crew; schedule sampling and collect soil samples. Retrieved fabric, uploaded photos to UI, and uploaded data sheets
2021	District Liaison (North Side CD)	CB	Chuck Pentzer	20	20	4	259.36	10/2020 Update: Reviewed Match info, Gathered information with 3 operators and gathered soils information for upcoming soil collections. Due to COVID-19, hours have been limited.
2021	Soil Health Sampling (Balanced Rock CD)	TA	Chuck Pentzer	32	32	1	64.84	10/2020 Update: Updated District Map. Due to COVID-19, hours have been limited.
2021	Soil Health Sampling (Snake River CD)	TA	Chuck Pentzer	32	32	1	64.84	10/2020 Update: District Map Update. Due to COVID-19, hours have been limited.
2021	Soil Health Sampling (Twin Falls CD)	TA	Chuck Pentzer	32	32	1	64.84	10/2020 Update: District Map Updated. Due to COVID-19, hours have been limited.
2021	Education - Youth & Adult (Clearwater, Lewis, and Idaho CD)	Ed/Outrch	Eileen Rowan	80	80	18	1,167.12	10/7/2020 Update: North Idaho Land and Soil Evaluation Contest, site selection, set up (77 youth); remaining events will be held in the spring

2021	Project Implementation & Grant Applications (Clearwater, Lewis and Idaho CD)	TA	Eileen Rowan	1400	820	271	17,571.64	10/7/2020 Update: 3 new grants written; 18 site visits. Shared hours for Clearwater, Idaho and Lewis CD Project Implementation (5 existing grants, 8 new grants).
2021	Education & Outreach Assistance (Power CD)	Ed/Outrch	George Hitz	20	0	0	0.00	10/2020 Update: no hours awarded
2021	Bear Lake Diversions and Streambank Stabilization (Bear Lake CD)	TA	George Hitz	75	75	0	0.00	10/2020 Update: No requests for assistance to date (9/25/2020)
2021	Bear Lake Nutrient Reduction Project (Bear Lake CD)	TA	George Hitz	80	0	0	0.00	10/2020 Update: no hours awarded
2021	Blackfoot River 319 Project (Caribou CD)	TA	George Hitz	135	135	5	324.20	10/2020 Update: Site visit and assisted with surveying for livestock watering system.
2021	Blackfoot River Riparian Restoration Project (Central Bingham CD)	TA	George Hitz	70	70	11	713.24	10/2020 Update: Workshop and Project Coordination. Project Workshop (outreach and education component) on hold due to Covid-19. Project implementation will begin Winter 2021
2021	Cottonwood Off-Stream Watering (Oneida CD)	TA	George Hitz	110	110	17	1,102.28	10/2020 Update: 2 Landowner and construction site visits and assistance with planning and development.
2021	Education, Outreach and Project Development (Portneuf CD)	TA	George Hitz	70	70	2	129.68	10/2020 Update: Research potential projects and funding sources.
2021	IDL Restoration and Fuels Reduction Projects (Portneuf CD)	TA	George Hitz	100	0	4	259.36	10/2020 Update: Assistance with treatment/prescription maps for implementation.
2021	Middle Bear River 319 Project (Caribou CD)	TA	George Hitz	90	0	0	0.00	10/2020 Update: no hours awarded
2021	Oneida No-till Project (Oneida CD)	TA	George Hitz	60	0	0	0.00	10/2020 Update: no hours awarded
2021	Power County Soil Health 319 Project (Power CD)	TA	George Hitz	150	150	11	713.24	10/2020 Update: Assistance with grant agreements, outreach, and project coordination.
2021	South Caribou 319 Project (Caribou CD)	TA	George Hitz	90	0	0	0.00	10/2020 Update: no hours awarded
2021	Staff Training (Portneuf CD)	TA	George Hitz	30	0	0	0.00	10/2020 Update: no hours awarded

2021	Stream Flow Measurements & Data Collection (Franklin CD)	TA	George Hitz	37	0	0	0.00	10/2020 Update: no hours awarded
2021	USBR Maple Creek Irrigation Efficiency Improvement (Franklin CD)	TA	George Hitz	91	91	15	972.60	10/2020 Update: Created project maps, assistance with environmental portions of grant (NEPA): USBR Correspondence, Meetings.
2021	Capacity Building - 5 Year Plan (Canyon CD)	CB	Jon Beals	20	20	0	0.00	10/2020 Update: position vacated 7/2020, recruiting to fill
2021	District Liaison (Elmore CD)	CB	Jon Beals	24	24	0	0.00	10/2020 Update: Position vacated 7/2020, recruiting for new hire.
2021	District Liaison (Owyhee CD)	CB	Jon Beals	25	25	0	0.00	10/2020 Update: position updated 7/2020, recruiting to fill
2021	Research Grant Opportunities (Owyhee CD)	CB	Jon Beals	50	50	0	0.00	10/2020 Update: position vacated 7/2020, recruiting to fill
2021	Education, Tours, Demonstrations & Soil Health Classes (Owyhee CD)	Ed/Outrch	Jon Beals	75	75	0	0.00	10/2020 Update: Position vacated 7/2020, recruiting to fill
2021	Public Outreach Farmers Co-Op Canal (Canyon CD)	Ed/Outrch	Jon Beals	50	50	40	2,593.60	10/2020 Update: Collaborative work with Farmers' Co-Op on return flows and sediment/nutrient reduction. Educate/inform the public & install sediment basins 10/2020 Update: Position vacated 7/2020, recruiting to fill
2021	Atlanta Fire Suppression (Elmore CD)	TA	Jon Beals	50	50	0	0.00	10/2020 Update: Position vacated 7/2020, recruiting for new hire.
2021	Galloway Dam Spillway Restoration, Monroe Creek (Weiser River CD)	TA	Jon Beals	40	40	0	0.00	10/2020 Update: Post implementation water sample collection. Position vacated 7/2020, recruiting to fill
2021	District Liaison (Payette CD)	CB	Loretta Strickland	60	60	8	518.72	10/2020 Update: , meeting attendance and DEQ liaison
2021	Lower Payette River 319, Phase 5, Grant Implementation(Gem CD)	TA	Loretta Strickland	250	250	85	5,511.40	10/2020 Update: Gem and Squaw Creek are combined requests. General assistance and meeting attendance, 319 grant tracking and invoicing, project tour. Grant writing for new proposal and BAG presentation data prep.

2021	North Fork Payette River 319 Grant Implementation (Valley CD)	TA	Loretta Strickland	150	150	24	1,556.16	10/2020 Update: Meeting attendance, general help and correspondence, 319 proposal assistance, and invoicing assistance.
2021	Blaine SWCD Comprehensive Assistance (Blaine CD)	TA	Rob Sharpnack	30	30	3	194.52	10/2020 Update: First quarter because of being away from work for a significant amount of time this quarter only 3 hours of assistance was provided for the district which included one extra quarterly meeting attended.
2021	Butte SWCD Comprehensive Assistance (Butte CD)	TA	Rob Sharpnack	48	48	5	324.20	10/2020 Update: First quarter only five hours of comprehensive technical assistance was provided the board. One extra quarterly meeting was attended by phone, I was unavailable for part of this quarter due to injury and subsequent surgery.
2021	Butte SWCD Workshop Assistance (Butte CD)	TA	Rob Sharpnack	10	10	0	0.00	10/2020 Update: No hours of workshop assistance were provided during the first quarter due to being out on medical leave during this time period.
2021	Camas Comprehensive Assistance (Camas CD)	TA	Rob Sharpnack	25	25	2	129.68	10/2020 Update: First quarter 2 hours of comprehensive assistance was provided to the district. This was limited because i was out on medical leave for most of this time and the district was without an administrative assistant.
2021	Lemhi SWCD Project Tracker Assistance (Lemhi CD)	TA	Rob Sharpnack	30	30	0	0.00	10/2020 Update: Due to medical leave this project has not been started yet.
2021	Neher Park Project	TA	Rob Sharpnack	24	24	0	0.00	10/2020 Update: No hours were contributed to this project due to extended medical leave.
2021	Soil Health Sampling (Gooding CD)	TA	Rob Sharpnack	8	8	0	0.00	10/2020 Update: Soil testing for the study will be conducted again for the third year in June 2021. Fields sampled in 2021 will be sampled for both chemical and biological samples

2021	Soil Health Sampling (Wood River CD)	TA	Rob Sharpnack	8	8	0	0.00	10/2020 Update: Soil testing for the study will be conducted again for the third year in June 2021. Fields sampled in 2021 will be sampled for both chemical and biological samples.
------	---	----	------------------	---	---	---	------	--

CB	Capacity Building
Ed/Outrch	Education and Outreach
E	Engineering
TA	Technical Assistance