

Project Name	Assistance Type	Person Requested	Hours Requested	Hours Allocated	Hours Provided	Value of Technical Assistance Provided	Notes	Project Last Updated Date
								From: To:
Bear Lake Diversions and Streambank Stabilization (Bear Lake CD)	Engineering	Allan Johnson	120	120	52	3,913.00	10/2020 Update: Allan Johnson - 9/24/2020 - Completed 2 draft designs and met with producers to review; 4/2021 Update: Further work dependent on new hire/qualifications	04/09/2021 8:23 AM
Bear Lake Nutrient Reduction Project (Bear Lake CD)	Engineering	Allan Johnson	175	175	6	451.50	10/2020 Update: Allan Johnson - 10/6/2020 - two landowners meetings/site evaluations; 4/2021 Update: Further work dependent on new hire/qualifications	04/09/2021 8:27 AM
Blackfoot River 319 Project (Caribou CD)	Engineering	Allan Johnson	245	245	132	9,933.00	10/2020 Update: Allan Johnson - 2 site evaluations, 2 surveys, 2 draft designs, 7 construction inspections, 4 landowner meetings; 4/2021 Update: Further work dependent on new hire/qualifications	04/09/2021 8:21 AM
Cottonwood Off-Stream Watering (Oneida CD)	Engineering	Allan Johnson	150	150	76	5,719.00	10/2020 Update: Allan Johnson - 9/26/2020 - 3 construction inspections, 1 new draft design, 1 design review; 4/2021 Update: Further work dependent on new hire/qualifications	04/09/2021 8:18 AM
Girls Camp (Franklin SCD)	Engineering	Allan Johnson	26	0	12	903.00	10/2020 Update: Allan Johnson - 10/6/2020 - Steven Smith notified me that the landowner has decided to sell the property and is no longer interested in going forward with the project.	10/07/2020 11:48 AM
Middle Bear River 319 Project (Caribou CD)	Engineering	Allan Johnson	85	85	25	1,881.25	10/2020 Update: Allan Johnson - 9/24/2020 - Performed 4 construction inspections, completed 1 additional design, and met with 2 producers	04/05/2021 4:05 PM
Neher Park Project (Wood River SCD)	Engineering	Allan Johnson	40	40	18	1,354.50	10/2020 Update: Allan Johnson - 10/6/2020 - 1 site evaluation, 1 preliminary design review. The drafting is being completed by NS Consulting.	10/07/2020 11:49 AM
South Caribou 319 Project (Caribou CD)	Engineering	Allan Johnson	85	0	0	0.00	10/2020 Update: Allan Johnson no hours awarded/provided assistance under discretionary hours available; 2 landowner meetings/site evaluations in FY 2002. This project is on hold until other Caribou SCD projects are completed this fall.	04/09/2021 8:30 AM

Tonks Canal Diversion Engineering Design Headgate, Construction Oversight (Teton CD)	Engineering	Allan Johnson	0	0	14	1,053.50	10/2020 Update: Allan Johnson - 6/26/2020 - site evaluation of rock weir after high spring runoff and plan to repair.	04/09/2021 10:56 AM
USBR Cub River Irrigation Efficiencies Improvement Project (Franklin CD)	Engineering	Allan Johnson	114	114	0	0.00	10/2020 Update: Allan Johnson - 10/6/2020 - The USBR Maple Creek project has priority over this one. Work on this project will commence once the Maple Creek project is complete. 4/2021 Update: Further work dependent on new hire/qualifications	04/09/2021 8:31 AM
USBR Maple Creek Irrigation Efficiency Improvement (Franklin CD)	Engineering	Allan Johnson	168	168	77	5,794.25	10/2020 Update: Allan Johnson - 10/6/2020 - Draft design done. Waiting on USBR to complete NEPA process before project can be implemented.	04/09/2021 8:20 AM
Adams Road Department Culverts	Engineering	Bill Lillibridge	0	0	42	3,160.50	03/2021 Update: Culvert field visit (7 sites), draft analyses, proposed culvert/bridge solutions.	04/09/2021 9:33 AM
Bonner Engineering Support (Bonner CD)	Engineering	Bill Lillibridge	24	24	102	7,675.50	10/2020 Update: Bioengineering streambank stabilization installation oversight. Emergency permitting and repair of riprap streambank section. 01/2021 Update: Bank protection design and permit for Pend Oreille River.	03/30/2021 12:41 PM
District Liaison Planning, Meetings and Tours (Kootenai-Shoshone CD)	Technical Assistance	Bill Lillibridge	8	8	8	518.72	10/2020 Update: Planning tasks, meetings, and tours. No activity to date. 01/2021 Update: Meetings accomplished during other project work. 3/2021 Update: completed	04/09/2021 8:37 AM
Engineering Assistance (Clearwater, Lewis, Idaho CD)	Engineering	Bill Lillibridge	600	500	371	27,917.75	10/2020 Update: Two engineering designs with 404 permit applications. 01/2020 Update: Construction oversight of two designed/permitted projects. Re-design and permitting for one project. 03/2021 Update: Cumulative 5 stamped designs, 4 404 permit applications, construction oversight at two projects, 3 site assessments, 2 surveys.	04/09/2021 9:42 AM

Engineering Design/Consultation (Adams CD)	Engineering	Bill Lillibridge	0	0	19	1,429.75	04/2021 Update: 1 stamped design and 404 permit application.	04/09/20 21 9:46 AM
Galloway Dam Spillway Restoration, Monroe Creek (Weiser River CD)	Engineering	Bill Lillibridge	46	46	209	15,727.25	10/2020 Update: 2 engineering designs, 2 404 permit applications, 5 site evaluations. 01/2021 Update: 3 total engineering designs, 3 404 permit applications. Construction oversight on two projects. Hours over allocation covered by discretionary engineering hours pool. 03/2021 Update: 6 site assessments, 5 total stamped designs, 4 404 permit applications. Construction oversight on three projects.	04/09/20 21 9:38 AM
Lower Payette River 319, Phase 5, Grant Implementation(Gem CD)	Engineering	Bill Lillibridge	80	80	9	677.25	10/2020 Update: Combined Gem and Squaw Creek CD's requests. One construction inspection completed. 01/2020 Update: No additional work since last update. 4/2021 Update: No additional work since last update	04/09/20 21 8:35 AM
North Fork CDA River 319 Grant Assistance (Kootenai-Shoshone CD)	Engineering	Bill Lillibridge	80	80	31	2,332.75	10/2020 Update: Project scoping and design. No work to date 01/2021 Update: site evaluation of site above Little North Fork Bridge. 03/2021 Update: Two site surveys. Design work to commence in spring 2021.	04/09/20 21 9:25 AM
North Fork Payette River 319 Grant Implementation (Valley CD)	Engineering	Bill Lillibridge	150	150	74	5,568.50	10/2020 Update: Engineering design and cost estimate for grant application. 01/2021 Update: Board meeting to discuss grant application and project work goals. 4/2021 Update: Attended and presented at North Fork Payette Summit.	04/09/20 21 9:30 AM
Project Development & Implementation (Payette CD)	Engineering	Bill Lillibridge	60	0	0	0.00	10/2020 Update: No specific project detailed. Discretionary Technical Assistance hours available upon request. 1/2021 Update: No requests to date 4/2021 Update: No requests to date	04/09/20 21 8:47 AM
St. Joe River Streambank Stabilization and Vegetation 319 Grant, Resource Inventory (Benewah CD)	Engineering	Bill Lillibridge	80	80	23	1,730.75	10/2020 Update: Two site evaluations. Design and permit applications to be undertaken this fall. 01/2021 Update: Three designs and 404 permit applications completed. Packets given to landowners for permitting; possible implementation at a later date. 03/2021 Update: No new activity this time period.	03/30/20 21 12:41 PM

Wolf Lodge Creek Watershed/Coeur d'Alene Sub-basin (Kootenai-Shoshone CD)	Engineering	Bill Lillibridge	30	30	106	7,976.50	10/2020 Update: Assist with Reach #3 project installation. Consult with landowner on bank stabilization feasibility and options. 01/2021 Update: Assisted District with contract process, billing overview/comment, and change order requests. Provided construction oversight and troubleshooting. Assisted with contractor and design firm communications. Overage hours absorbed into discretionary TA pool.	03/30/2021 1:11 PM
Bonner Water Festival (Bonner CD)	Education/Outreach	Brad Shelton	20	20	0	0.00	10/2020 Update: project takes place later in year 01/2021 Update: project takes place later in year	01/05/2021 12:19 PM
Coeur d'Alene Riverbank Protection & Revegetation, Road Protection (Kootenai-Shoshone CD)	Technical Assistance	Brad Shelton	21	40	35	2,269.40	01/2021 Update: Assisted district with road department meetings and 2 field visits.	01/04/2021 1:35 PM
Connifer Seedlings - Sort and Deliver (Benewah CD)	Technical Assistance	Brad Shelton	10	20	0	0.00	10/2020 Update: Work will begin spring of 2021	10/06/2020 1:45 PM
District Liaison (Benewah CD)	Technical Assistance	Brad Shelton	15	20	15	972.60	10/2020 Update: attended 3 board meeting and gave a report on accomplishments and a Commission update 01/2021 Update: attended 2 board meeting and gave a report on accomplishments and a Commission update	01/04/2021 2:39 PM
District Liaison (Bonner CD)	Capacity Building	Brad Shelton	20	20	10	648.40	10/2020 Update: Attended 3 board meetings and gave regular updates on Commission activities 01/2021 Update: Attended 1 board meetings and gave regular updates on Commission activities	01/05/2021 12:20 PM
District Liaison Planning, Meetings and Tours (Kootenai-Shoshone CD)	Technical Assistance	Brad Shelton	45	100	80	5,187.20	10/2020 Update: completed 5 landowner site visits, attended 4 board meetings, assisted with district planning activities 01/2021 Update: Completed 4 landowner site visits and project scoping. attended 1 board meeting, and assisted with district planning activities.	04/09/2021 8:37 AM
Grant Writing Assistance (Bonner CD)	Capacity Building	Brad Shelton	40	20	20	1,296.80	10/2020 Update: Assisted with grant writing for Sunnyside Rd. 319 01/2021 Update: Assisted with grant reporting	01/05/2021 12:18 PM

Idaho State Forestry Contest (Bonner CD)	Education/Outreach	Brad Shelton	10	10	0	0.00	10/2020 Update: Event takes place in March 2021 01/2021 Update: Event takes place in March 2021	01/05/2021 12:18 PM
Mica Creek Streambank Protection & Revegetation (Kootenai-Shoshone CD)	Technical Assistance	Brad Shelton	20	25	20	1,296.80	1/2021 Update: Assisted with 3 landowner site visits and project meetings	01/04/2021 1:24 PM
Natural Resource Inventory (Bonner CD)	Technical Assistance	Brad Shelton	40	80	50	3,242.00	10/2020 Update: Assisted with identifying resource concern in the Priest River and Pend Oreille River Drainages and met with 5 landowners. 01/2021 Update: Identified resource concerns in Hoodoo watershed	01/05/2021 12:20 PM
Natural Resource Inventory (Boundary CD)	Technical Assistance	Brad Shelton	50	50	36	2,334.24	10/2020 Update: Assisted with identify resource concerns for potential projects in the Moyie River Drainage 01/2021 Update: Resource inventory will resume in spring	01/05/2021 12:19 PM
North Fork CDA River 319 Grant Assistance (Kootenai-Shoshone CD)	Technical Assistance	Brad Shelton	21	40	35	2,269.40	10/2020 Update: Assisted district with road department meetings and 2 site visit meetings	04/09/2021 9:25 AM
Outreach for District Activities (Boundary CD)	Education/Outreach	Brad Shelton	25	25	0	0.00	10/2020 Update: no hours to date 01/2021 Update: no hours to date	01/05/2021 12:19 PM
Project Development & Grant Proposal (Boundary CD)	Technical Assistance	Brad Shelton	30	30	0	0.00	10/2020 Update: no hours to date	10/06/2020 1:41 PM
Project Development and Grant Application (Bonner CD)	Technical Assistance	Brad Shelton	40	80	40	2,593.60	10/2020 Update: no hours provided to date 01/2021 Update: Assisted with grant presentation and preparation	01/05/2021 12:18 PM
Seedling Program (Bonner CD)	Technical Assistance	Brad Shelton	10	20	0	0.00	1/2021 Update: no hours provided to date Seedling delivery occurs in April	01/04/2021 1:24 PM

Seedling Program Sorting & Delivery (Kootenai-Shoshone CD)	Technical Assistance	Brad Shelton	16	20	0	0.00	10/2020 Update: no hours provided to date 01/2021 Update: no hours provided to date sorting begins in April.	01/04/20 21 1:40 PM
St. Joe R. Streambank Stabilization and Re- vegetation 319 (Benewah CD)	Technical Assistance	Brad Shelton	96	150	80	5,187.20	10/2020 Update: Completed 7 landowner site visits, wrote 1 grant application, assisted with DEQ tour 01/2021 Update: Completed 2 site visits and grant presentation preparation	01/04/20 21 2:18 PM
St. Joe River Streambank Stabilization and Vegetation 319 Grant, Resource Inventory (Benewah CD)	Technical Assistance	Brad Shelton	20	20	20	1,296.80	10/2020 Update: Provided assistance with grant reporting and tours 01/2021 Update: Project complete	03/30/20 21 12:41 PM
Wolf Lodge Creek Watershed/Coeur d'Alene Sub-basin (Kootenai-Shoshone CD)	Technical Assistance	Brad Shelton	40	80	80	5,187.20	10/2020 Update: Assist with Reach 3 project planning, bid documents and project installation. 10/2020 Update: completed 5 site visits and partner meetings. 01/2021 Update: Assisted district with contract items and reporting. reviewed billing information and contractor contacts. assisted with construction inspections	03/30/20 21 1:11 PM
District Liaison Meeting Attendance (West Side CD)	Capacity Building	Brian Reed	6	6	1	64.84	10/2020 Update: Attended additional Board meetings per Board request.	03/31/20 21 2:24 PM
District Liaison Meeting Attendance (East Side CD)	Capacity Building	Brian Reed	6	6	1	64.84	10/2020 Update: Attended additional Board meetings per Board request.	03/30/20 21 4:29 PM
District Liaison Meeting Attendance (Jefferson CD)	Capacity Building	Brian Reed	16	16	8	518.72	10/2020 Update: Attended additional District meetings as requested by the Board, and provided misc. support.	03/31/20 21 2:11 PM
District Liaison Meeting Attendance and Misc. Support (Clark CD)	Capacity Building	Brian Reed	32	32	8	518.72	10/2020 Update: Attended additional District Board meetings, workshops and tours and provided other misc. support as requested.	03/31/20 21 2:11 PM

District Liaison Meeting Attendance and Misc. Support (Teton CD)	Capacity Building	Brian Reed	35	35	17	1,102.28	10/2020 Update: Attended additional District Board meetings, Workshops & Tours, consult on grant applications & reviewed reports and provided other misc. assistance as requested.	03/31/2021 2:43 PM
District Liaison Meeting Attendance and Tours (Madison CD)	Capacity Building	Brian Reed	27	27	17	1,102.28	10/2020 Update: Attended additional District Board meetings, workshops, and tours, and provided misc. assistance per Board request.	03/31/2021 2:14 PM
Assist New NACD Planner with Soil Health Project (Minidoka CD)	Technical Assistance	Carolyn Firth	5	5	5	324.20	10/2020 Update: worked with NACD planner training her to soil sample	10/06/2020 12:29 PM
Decommission Abandoned Wells (Minidoka CD)	Technical Assistance	Carolyn Firth	30	30	13	842.92	10/2020 Update: work to take place next quarter 12/2020 Update: I am in the process of finding partners for this projects through consultation with individuals from various agencies and attending ground water meetings. 3/2021 Update: I spoke with drilling contractor to get cost estimates to decommission wells; I contacted Idaho Department of Water Resources to obtain information on locations of abandoned wells; I made maps of abandoned wells and all wells within the Minidoka Nitrate Priority Area.	03/31/2021 4:33 PM
Outreach (Minidoka CD)	Technical Assistance	Carolyn Firth	5	5	1	64.84	10/2020 Update: Urban landowner awareness project: assist with production of commercial for TV and social networks. Worked UI Extension Agent to publicize on social media 1/2021 Update: No requests for assistance with this project during the last quarter	01/06/2021 10:23 AM
Project Development and Education (South Bingham CD)	Capacity Building	Carolyn Firth	50	50	0	0.00	10/2020 Update: Because of the COVID19 Pandemic, opportunities for outreach and education have been quite limited. In addition, farmers are busy with harvest. I anticipate being able to focus on this project in the late fall of 2020 and spring of 2021. 1/2021 Update; No requests for assistance with specific tasks have been received to date	01/06/2021 10:26 AM

Soil Health Sampling (Minidoka CD)	Technical Assistance	Carolyn Firth	30	30	35	2,269.40	<p>10/2020 Update: Need assistance to continue this 5-year project by coordinating with other districts, training and collaborating with sampling crews, scheduling and collecting soil samples.</p> <p>10/2020 Update: retrieved fabric, uploaded photos to UI, and uploaded data sheets.</p> <p>12/2020 Update: filled out producer surveys; emailed photos to producers and district personnel; notified producers of planned online workshop.</p> <p>3/2021: participated in Zoom meeting with producers and agency personnel to discuss results of soil tests and "Soil Your Undies" campaign; contacted each participant and gave them results of their soil tests and a link to a recording of the Zoom meeting; wrote a report for the Minidoka County Commissioners explaining the project.</p>	03/30/2021 12:35 PM
Soil Health Sampling (West Cassia CD)	Technical Assistance	Carolyn Firth	40	40	39	2,528.76	<p>10/2020 Update: Request assistance to continue project by coordinating with other districts, training and collaborating with sampling crews and producers, and scheduling and collecting soil samples. Will also include reviewing soil test results with producers as part of the education component of the project.</p> <p>10/2020 Update: retrieved fabric, uploaded photos to UI, and uploaded data sheets.</p> <p>12/2020 Update: filled out producer field surveys; emailed pictures to producers and district personnel; notified producers about upcoming workshop. 3/2021 Update: participated in Zoom meeting with producers and agency personnel to discuss soil sampling and "Soil Your Undies" results; sent soil test results and link of recording of Zoom meeting to producers.</p>	03/30/2021 12:36 PM
Soil Health Sampling Project (East Cassia CD)	Technical Assistance	Carolyn Firth	40	40	40	2,593.60	<p>10/2020 Update: Coordinate with other districts; train and collaborate with sampling crew; schedule sampling and collect soil samples. Retrieved fabric, uploaded photos to UI, and uploaded data sheets.</p> <p>12/2020 Update: filled out producer surveys and emailed them to UI; emailed pictures to producers and district personnel; notified producers of upcoming workshop. 3/2021 Update: participated in Zoom meeting with producers and agency personnel to discuss results of soil sampling and "Soil Your Undies" campaign; contacted all participants and sent results of soil tests and recording of Zoom meeting.</p>	03/30/2021 12:35 PM

District Liaison (North Side CD)	Capacity Building	Chuck Pentzer	20	20	21	1,361.64	10/2020 Update: Reviewed Match info, Gathered information with 3 operators and gathered soils information for upcoming soil collections. Due to COVID-19, hours have been limited. 12/15/20 Gathered, reviewed, edited 5 year review report. Updated, CREP, TMDL, and recharge information pertaining to Jerome Co. & N/S CD. 3/22/21 Worked with N/S Canal Co. GIS spec. to acquire shapefiles and information for future potential project. Initiated analysis for "low" potential regulation sights.	03/22/20 21 4:59 AM
Soil Health Sampling (Balanced Rock CD)	Technical Assistance	Chuck Pentzer	32	32	6	389.04	10/2020 Update: District Map Updated. Due to COVID-19, hours have been limited. 1/2021 Update: Updated District Map & assistance with NRCS & U of I 3/22/21 Zoom update meetings (split between 3 dist.) Pursued possible Deep soil sampling for next fy.	03/22/20 21 5:03 AM
Soil Health Sampling (Snake River CD)	Technical Assistance	Chuck Pentzer	32	32	6	389.04	10/2020 Update: District Map Updated. Due to COVID-19, hours have been limited. 1/2021 Update: Updated District Map & assistance with NRCS & U of I 3/22/21 Zoom update meetings (split between 3 dist.) Pursued possible Deep soil sampling for next fy.	03/22/20 21 5:02 AM
Soil Health Sampling (Twin Falls CD)	Technical Assistance	Chuck Pentzer	32	32	6	389.04	10/2020 Update: District Map Updated. Due to COVID-19, hours have been limited. 1/2021 Update: Updated District Map & assistance with NRCS & U of I. 3/22/21 Zoom update meetings (split between 3 dist.) Pursued possible Deep soil sampling for next fy.	03/22/20 21 5:04 AM
Education - Youth & Adult (Clearwater, Lewis, and Idaho CD)	Education/Outreach	Eileen Rowan	80	80	54	3,501.36	3/25/2021 Update: North Idaho Land and Soil Evaluation Contest, site selection, set up (77 youth); video series on soils to be used for Envirothon and by FFA/4-H Land and Soil Evaluation instructors; remaining events will be held in spring 2021.	03/25/20 21 11:59 AM
Project Implementation & Grant Applications (Clearwater, Lewis and Idaho CD)	Technical Assistance	Eileen Rowan	1400	820	883	57,253.72	4/1/2021 Update: 8 new grants written; 42 site visits. Shared hours for Clearwater, Idaho and Lewis CD Project Implementation (5 existing grants, 9 new grants).	04/01/20 21 1:22 PM
TMDL Implementation Assistance for Division II	Technical Assistance	Eileen Rowan		297	63	4,084.92	3/25/2021 Discretionary hours: Youth Soil education at St. Maries, Big Cedar and Sears creek tour with OSC; spot checks on closed project; Envirothon discussions with George for soils assistance; additional hours to district implementation projects.	03/25/20 21 12:01 PM

Bear Lake Diversions and Streambank Stabilization (Bear Lake CD)	Technical Assistance	George Hitz	75	75	8	518.72	3/2021 Update: Participated in project coordination meeting. The diversion structure is planned for installation this fall. 01/2021 Update: No requests for assistance 10/2020 Update: No requests for assistance to date (9/25/2020)	04/09/2021 8:23 AM
Bear Lake Nutrient Reduction Project (Bear Lake CD)	Technical Assistance	George Hitz	80	0	0	0.00	10/2020 Update: no hours awarded	04/09/2021 8:27 AM
Blackfoot River 319 Project (Caribou CD)	Technical Assistance	George Hitz	135	135	25	1,621.00	03/2021 Update: Assistance with landowner coordination, implementation, and project planning 01/2021 Update: Assisted with landowner coordination, implementation, and project planning. 10/2020 Update: Site visit and assisted with surveying for livestock watering system	04/09/2021 8:21 AM
Blackfoot River Riparian Restoration Project (Central Bingham CD)	Technical Assistance	George Hitz	70	70	39	2,528.76	3/2021 Update: Russian Olive removal is underway. Outreach and Education portion is still delayed toward the end of the project due to Covid-19. 01/2021 Update: Assistance with equipment acquisition, grant management, and landowner coordination. Project implementation is still scheduled for winter of 2021 and outreach/education is still postponed due to Covid-19. 10/2020 Update: Workshop and Project Coordination. Project Workshop (outreach and education component) on hold due to Covid-19. Project implementation will begin Winter 2021	03/31/2021 2:15 PM
Cottonwood Off-Stream Watering (Oneida CD)	Technical Assistance	George Hitz	110	110	25	1,621.00	03/2021 Update: No assistance was requested since the last update. The project is expected to resume this spring. 01/2020 Update: Assisted with project reporting and documentation. Project implementation scheduled after winter season. 10/2020 Update: 2 Landowner and construction site visits and assistance with planning and development. BMPs have been fully completed for one participating landowner and partially completed for one other landowner .	04/09/2021 8:18 AM
Curlew Valley TMDL Implementation Plan	Capacity Building	George Hitz		100	75	4,863.00	03/2021 Update: Draft Implementation Plan 95% complete. Seeking stakeholder input. Working on Draft Implementation Plan for partner review and input.	03/31/2021 4:32 PM

Education & Outreach Assistance (Power CD)	Education/Outreach	George Hitz	20	0	0	0.00	10/2020 Update: no hours awarded	10/06/2020 4:42 PM
Education, Outreach and Project Development (Portneuf CD)	Technical Assistance	George Hitz	70	70	25	1,621.00	03/2021 Update: Coorespondance with project manager. No additional assistance was requested since the last update. After projects were funded, TA time was recorded in 'IDL Restoration and Fuels Reduction Projects (Portneuf CD)' District intended to formally transfer hours to said project, but has not completed yet. 01/2021 Update: Assistance with IDL Fuels Reduction applications, other grant applications/research, project development, and a landowner meeting. 10/2020 Update: Research potential projects and funding sources.	04/05/2021 3:40 PM
IDL Restoration and Fuels Reduction Projects (Portneuf CD)	Technical Assistance	George Hitz	100	0	30	1,945.20	4/2021 Update: Not awarded TA hrs. However, District intended to formally transfer hours from the 'Education, Outreach and Project Development (Portneuf CD)' project after projects were funded, but has not completed, to date. Completed project correspondence and updates. 01/2021 Update: Assistance with grant reporting documents/GIS for Fuels Reduction project 10/2020 Update: Assistance with treatment/prescription maps for implementation.	04/05/2021 3:58 PM
Middle Bear River 319 Project (Caribou CD)	Technical Assistance	George Hitz	90	0	8	518.72	01/2021 Update: Assisted with final grant reporting. Project is completed (12/2020). 10/2020 Update: no hours awarded	04/05/2021 4:05 PM
Oneida No-till Project (Oneida CD)	Technical Assistance	George Hitz	60	0	4	259.36	01/2021 Update: Assistance with further project development 10/2020 Update: no hours awarded	01/05/2021 1:20 PM
Power County Soil Health 319 Project (Power CD)	Technical Assistance	George Hitz	150	150	51	3,306.84	03/2021 Update: Assistance with project development, coordination, grant management, and project monitoring. The outreach and education component of the project are still postponed due to Covid-19. No-Till drill is in transit from the manufacturer. 01/2021 Update: Assistance with project development, coordination and equipment (no-till planter) ordering/purchasing. Outreach and Education has been postponed due to Covid-19. 10/2020 Update: Assistance with grant agreements, outreach, and project	03/31/2021 4:33 PM

Project Development & Grant Application (North Bingham CD)	Capacity Building	George Hitz	70	70	18	1,167.12	04/2021 Update: Fuels Reduction project on hold, awaiting the development of County Hazard Mitigation plan for eligibility. Development 319 grant project application for soil health in 2021. 01/2021 Update: Assisting with project research and development - Potential Fuels reduction project with IDI	04/05/2021 3:35 PM
South Caribou 319 Project (Caribou CD)	Technical Assistance	George Hitz	90	0	0	0.00	10/2020 Update: no hours awarded	04/09/2021 8:30 AM
Staff Training (Portneuf CD)	Technical Assistance	George Hitz	30	0	0	0.00	10/2020 Update: no hours awarded	10/06/2020 3:47 PM
Stream Flow Measurements & Data Collection (Franklin CD)	Technical Assistance	George Hitz	37	0	0	0.00	10/2020 Update: no hours awarded	10/07/2020 11:51 AM
USBR Maple Creek Irrigation Efficiency Improvement (Franklin CD)	Technical Assistance	George Hitz	91	91	29	1,880.36	4/2021 Update: Further work dependent on new hire/qualifications; 03/2021 Update: Project scope was reduced to one Ditch-to-pipe Project. Provided maps for cultural and biological surveys and assisted with other NEPA and project coordination. 01/2021 Update: Awaiting FSWCD action before proceeding with NEPA, project coordination, development and implementation. 10/2020 Update: Created project maps, assistance with environmental portions of grant (NEPA): USBR Correspondence, Meetings.	04/09/2021 8:20 AM
Atlanta Fire Suppression (Elmore CD)	Technical Assistance	Joe Peterson	50	50	0	0.00	10/2020 Update: Position vacated 7/2020, recruiting for new hire. 1/2021 Update: New hire (Joe Peterson) will provide allocated TA. 3/2021 Update: Landowner was looking at other sources of funding, potentially FOIP.	03/22/2021 12:40 PM
Capacity Building - 5 Year Plan (Canyon CD)	Capacity Building	Joe Peterson	20	20	0	0.00	3/2022 Update: Waiting for District to request assistance with reports. 10/2020 Update: position vacated 7/2020, recruiting to fill 1/2021 Update: New hire Joe Peterson will provide this assistance during the remainder of FY2021.	04/12/2021 8:56 AM
District Liaison (Elmore CD)	Capacity Building	Joe Peterson	24	24	8	518.72	10/2020 Update: Position vacated 7/2020, recruiting for new hire. 1/2021 Update: Delwyne participated in 2 District meetings. New hire Joe Peterson takes over as District liaison 1/4/2021. 3/2021 Update: Joe has attended all meetings since being hired 1/04/2021	03/22/2021 12:23 PM

District Liaison (Owyhee CD)	Capacity Building	Joe Peterson	25	25	6	389.04	10/2020 Update: position updated 7/2020, recruiting to fill 1/2021 Update: Delwyne attended 1 District meeting. New hire Joe Peterson takes over as liaison 1/4/2021. 3/2021 Update: Joe has attended all meetings since being hired on 1/4/2021.	03/22/20 21 12:43 PM
Education, Tours, Demonstrations & Soil Health Classes (Owyhee CD)	Education/O utreach	Joe Peterson	75	75	0	0.00	10/2020 Update: Position vacated 7/2020, recruiting to fill 1/2021 Update: District has not conducted any educational events due to COVID. New hire Joe Peterson will provide this assistance, if needed, during the remainder of FY221. 3/2021 Update: District has been limited in conducting educational events due to COVID. Outreach events may continue to be limited dependent upon status of pandemic	03/22/20 21 12:53 PM
Farmers' Cooperative Ditch Co. Sediment Basin RCPP (Canyon CD)	Education/O utreach	Joe Peterson	50	50	0	0.00	Updated 3/22/21. Project was completed before Joe started.	03/22/20 21 11:34 AM
Public Outreach Farmers Co-Op Canal (Canyon CD)	Education/O utreach	Joe Peterson	50	50	0	0.00	10/2020 Update: Collaborative work with Farmers' Co-Op on return flows and sediment/nutrient reduction. Educate/inform the public & install sediment basins 10/2020 Update: Position vacated 7/2020, recruiting to fill 1/2021 Update: New hire Joe Peterson will work with District to provide this TA	04/12/20 21 8:56 AM
Research Grant Opportunities (Owyhee CD)	Capacity Building	Joe Peterson	50	50	40	2,593.60	10/2020 Update: position vacated 7/2020, recruiting to fill 1/2021 Update: Delwyne and new hire Joe Peterson will work with District to understand what specific project ideas they have and then to provide this assistance. 3/2021 Update: Joe is actively seeking potential grant opportunities and has written one grant for the Tire Recycling Event	04/12/20 21 8:56 AM
Galloway Dam Spillway Restoration, Monroe Creek (Weiser River CD)	Technical Assistance	Jon Beals	40	40	0	0.00	10/2020 Update: Post implementation water sample collection. Position vacated 7/2020, recruiting to fill	04/09/20 21 9:38 AM
District Liaison (Payette CD)	Capacity Building	Loretta Strickland	60	60	24	1,556.16	10/2020 Update: , meeting attendance and DEQ liaison	01/04/20 21 11:29 AM

Lower Payette River 319, Phase 5, Grant Implementation(Gem CD)	Technical Assistance	Loretta Strickland	250	250	105	6,808.20	12/2020 Update: Gem and Squaw Creek are combined requests. General assistance and meeting attendance, 319 grant tracking and invoicing, project tour. Grant writing for new proposal and BAG presentation data prep. Final report writing and invoicing to close out grant.	04/09/2021 8:35 AM
North Fork Payette River 319 Grant Implementation (Valley CD)	Technical Assistance	Loretta Strickland	150	150	72	4,668.48	10/2020 Update: Meeting attendance, general help and correspondence, 319 proposal assistance, and invoicing assistance. 12/2020 Update: Meeting attendance, general help and correspondence, 319 proposal assistance, and invoicing assistance. 3/2021 Update: Meeting attendance, general help and correspondence, 319 proposal assistance, and invoicing assistance.	04/09/2021 9:30 AM
Blaine SWCD Comprehensive Assistance (Blaine CD)	Technical Assistance	Rob Sharpnack	30	30	13	842.92	10/2020 Update: First quarter because of being away from work for a significant amount of time this quarter only 3 hours of assistance was provided for the district which included one extra quarterly meeting attended. 1/5/2021 An extra 4 hours of technical assistance was provided including one extra quarterly meeting attended. Third Quarter: An extra 6 hours of technical service was provided included extra meeting attendance, newsletter support, and help with a cover crop request.	03/31/2021 2:12 PM
Butte SWCD Comprehensive Assistance (Butte CD)	Technical Assistance	Rob Sharpnack	48	48	16	1,037.44	10/2020 Update: First quarter only five hours of comprehensive technical assistance was provided the board. One extra quarterly meeting was attended by phone, I was unavailable for part of this quarter due to injury and subsequent surgery. 1/5/2021 Second quarter included 3 additional hours of technical assistance with one extra quarterly meeting attended. I was unable to participate with more meetings due to major surgery. Third Quarter: I have participated with all monthly meetings the district has held this quarter (2) plus some communication with district.	03/31/2021 2:18 PM
Butte SWCD Workshop Assistance (Butte CD)	Technical Assistance	Rob Sharpnack	10	10	0	0.00	10/2020 Update: No hours of workshop assistance were provided during the first quarter due to being out on medical leave during this time period. 1/5/2021 No hours of workshop assistance during the second quarter. I was unavailable for part of this quarter due to major surgery. Third quarter: No workshops or major educational events held due to continuing COVID-19 crisis	03/30/2021 12:37 PM

Camas Comprehensive Assistance (Camas CD)	Technical Assistance	Rob Sharpnack	25	25	12	778.08	10/2020 Update: First quarter 2 hours of comprehensive assistance was provided to the district. This was limited because i was out on medical leave for most of this time and the district was without an administrative assistant. 1/5/2021 Second Quarter: 4 more hours of technical assistance provided. No extra meetings were attended due to cancellation of the November meeting and not being able to attend the December meeting (if one was held) due to undergoing major surgery. Third Quarter: Only one district meeting was held during this quarter. Extra communication with district was done to assist with district deadlines.	03/31/2021 2:11 PM
Lemhi SWCD Project Tracker Assistance (Lemhi CD)	Technical Assistance	Rob Sharpnack	30	30	3	194.52	10/2020 Update: Due to medical leave this project has not been started yet. 1/5/2021 due to major surgery this project has not begun yet. Third Quarter: Assistance to begin and setup Tracker account with the district.	03/31/2021 2:13 PM
Neher Park Project	Technical Assistance	Rob Sharpnack	24	24	0	0.00	10/2020 Update: No hours were contributed to this project due to extended medical leave. 1/5/2021 Update: no hours were accrued for this project due to major surgery.	01/05/2021 2:05 PM
Soil Health Sampling (Gooding CD)	Technical Assistance	Rob Sharpnack	8	8	2	129.68	10/2020 Update: Soil testing for the study will be conducted again for the third year in June 2021. Fields sampled in 2021 will be sampled for both chemical and biological samples. Second Quarter 1/5/2021 No hours to report. Sampling won't be until June. Planning will start during the third or fourth quarter. Third Quarter: Project workshop and one planning meeting were attended this quarter.	03/30/2021 12:36 PM
Soil Health Sampling (Wood River CD)	Technical Assistance	Rob Sharpnack	8	8	2	129.68	10/2020 Update: Soil testing for the study will be conducted again for the third year in June 2021. Fields sampled in 2021 will be sampled for both chemical and biological samples. 1/5/2021 Second Quarter Update. Planning for 4th quarter sampling this year will begin in the third quarter or fourth quarter and be conducted in the fourth quarter. Third quarter: Project results workshop was attended and one preliminary planning meeting for summer sampling.	03/30/2021 12:36 PM