

FY 2021 Cumulative Hours of Technical Assistance Provided (1 and 2nd Qtr)

Fiscal Year	Project Name	Lead Implementer	Assistance Type	Person Requested	Hours Requested	Hours Allocated	Hours Provided	\$ Value of Technical Assistance Provided	Notes
2021	Bear Lake Diversions and Streambank Stabilization (Bear Lake CD)	ISWCC	E	Allan Johnson	120	120	52	\$3,913	10/2020 Update: Allan Johnson - 9/24/2020 - Completed 2 draft designs and met with producers to review
2021	Bear Lake Nutrient Reduction Project (Bear Lake CD)	ISWCC	E	Allan Johnson	175	175	6	\$452	10/2020 Update: Allan Johnson - 10/6/2020 - two landowners meetings/site evaluations
2021	Blackfoot River 319 Project (Caribou CD)	ISWCC	E	Allan Johnson	245	245	132	\$9,933	10/2020 Update: Allan Johnson - 2 site evaluations, 2 surveys, 2 draft designs, 7 construction inspections, 4 landowner meetings
2021	Cottonwood Off-Stream Watering (Oneida CD)	ISWCC	E	Allan Johnson	150	150	76	\$5,719	10/2020 Update: Allan Johnson - 9/26/2020 - 3 construction inspections, 1 new draft design, 1 design review
2021	Girls Camp (Franklin SCD)	ISWCC	E	Allan Johnson	26	0	12	\$903	10/2020 Update: Allan Johnson - 10/6/2020 - Steven Smith notified me that the landowner has decided to sell the property and is no longer interested in going forward with the project.
2021	Middle Bear River 319 Project (Caribou CD)	ISWCC	E	Allan Johnson	85	85	25	\$1,881	10/2020 Update: Allan Johnson - 9/24/2020 - Performed 4 construction inspections, completed 1 additional design, and met with 2 producers
2021	Neher Park Project (Wood River SCD)	Wood River Conservation District (Wood River CD)	E	Allan Johnson	40	40	18	\$1,355	10/2020 Update: Allan Johnson - 10/6/2020 - 1 site evaluation, 1 preliminary design review. The drafting is being completed by NS Consulting.
2021	South Caribou 319 Project (Caribou CD)	ISWCC	E	Allan Johnson	85	0	0	\$0	10/2020 Update: Allan Johnson - 10/6/2020 - 2 landowner meetings/site evaluations in FY 2002. This project is on hold until other Caribou SCD projects are completed this fall.
2021	Tonks Canal Diversion Engineering Design Headgate, Construction Oversight (Teton CD)	ISWCC	E	Allan Johnson	0	0	14	\$1,054	10/2020 Update: Allan Johnson - 6/26/2020 - site evaluation of rock weir after high spring runoff and plan to repair.

FY 2021 Cumulative Hours of Technical Assistance Provided (1 and 2nd Qtr)

Fiscal Year	Project Name	Lead Implementer	Assistance Type	Person Requested	Hours Requested	Hours Allocated	Hours Provided	\$ Value of Technical Assistance Provided	Notes
2021	USBR Cub River Irrigation Efficiencies Improvement Project (Franklin CD)	ISWCC	E	Allan Johnson	114	114	0	\$0	10/2020 Update: Allan Johnson - 10/6/2020 - The USBR Maple Creek project has priority over this one. Work on this project will commence once the Maple Creek project is complete.
2021	USBR Maple Creek Irrigation Efficiency Improvement (Franklin CD)	Franklin Conservation District (Franklin CD)	E	Allan Johnson	168	168	77	\$5,794	10/2020 Update: Allan Johnson - 10/6/2020 - Draft design done. Waiting on USBR to complete NEPA process before project can be implemented.
2021	Bonner Engineering Support (Bonner CD)	ISWCC	E	Bill Lillibridge	24	24	102	\$7,676	10/2020 Update: Bioengineering streambank stabilization installation oversite. Emergency permitting and repair of riprap streambank section. 01/2021 Update: Bank protection design and permit for Pend Oreille River.
2021	District Liaison Planning, Meetings and Tours (Kootenai-Shoshone CD)	ISWCC	E	Bill Lillibridge	8	8	0	\$0	10/2020 Update: Planning tasks, meetings, and tours. No activity to date. 01/2021 Update: Meetings accomplished during other project work.
2021	Engineering Assistance (Clearwater, Lewis, Idaho CD)	ISWCC	E	Bill Lillibridge	600	500	196	\$14,749	10/2020 Update: Two engineering designs with 404 permit applications. 01/2020 Update: Construction oversite of two designed/permitted projects. Re-design and permitting for one project.
2021	Galloway Dam Spillway Restoration, Monroe Creek (Weiser River CD)	Weiser River Conservation District (Weiser River CD)	E	Bill Lillibridge	46	46	154	\$11,589	10/2020 Update: 2 engineering designs, 2 404 permit applications, 5 site evaluations. 01/2021 Update: 3 total engineering designs, 3 404 permit applications. Construction oversite on two projects. Hours over allocation covered by discretionary engineering hours pool.
2021	Lower Payette River 319, Phase 5, Grant Implementation(Gem CD)	ISWCC	E	Bill Lillibridge	80	80	9	\$677	10/2020 Update: Combined Gem and Squaw Creek CD's requests. One construction inspection completed. 01/2020 Update: No additional work since last update.

FY 2021 Cumulative Hours of Technical Assistance Provided (1 and 2nd Qtr)

Fiscal Year	Project Name	Lead Implementer	Assistance Type	Person Requested	Hours Requested	Hours Allocated	Hours Provided	\$ Value of Technical Assistance Provided	Notes
2021	North Fork CDA River 319 Grant Assistance (Kootenai-Shoshone CD)	ISWCC	E	Bill Lillibridge	80	80	3	\$226	10/2020 Update: Project scoping and design. No work to date 01/2021 Update: site evaluation of site above Little North Fork Bridge.
2021	North Fork Payette River 319 Grant Implementation (Valley CD)	ISWCC	E	Bill Lillibridge	150	150	41	\$3,085	10/2020 Update: Engineering design and cost estimate for grant application. 01/2021 Update: Board meeting to discuss grant application and project work goals.
2021	Project Development & Implementation (Payette CD)	ISWCC	E	Bill Lillibridge	60	0	0	\$0	10/2020 Update: No specific project detailed. Discretionary Technical Assistance hours available upon request. No requests to date
2021	St. Joe River Streambank Stabilization and Vegetation 319 Grant, Resource Inventory (Benewah CD)	ISWCC	E	Bill Lillibridge	80	80	23	\$1,731	10/2020 Update: Two site evaluations. Design and permit applications to be undertaken this fall. 01/2021 Update: Three designs and 404 permit applications completed. Packets given to landowners for permitting; possible implementation at a later date.
2021	Wolf Lodge Creek Watershed/Coeur d'Alene Sub-basin (Kootenai-Shoshone CD)	Kootenai Shoshone Conservation District (Kootenai Shoshone CD)	E	Bill Lillibridge	30	30	106	\$7,977	10/2020 Update: Assist with Reach #3 project installation. Consult with landowner on bank stabilization feasibility and options. 01/2021 Update: Assisted District with contract process, billing overview/comment, and change order requests. Provided construction oversight and troubleshooting. Assisted with contractor and design firm communications. Overage hours absorbed into discretionary TA pool.
2021	Bonner Water Festival (Bonner CD)	Bonner Conservation District (Bonner CD)	Ed/Outrch	Brad Shelton	20	20	0	\$0	10/2020 Update: project takes place later in year 01/2021 Update: project takes place later in year

FY 2021 Cumulative Hours of Technical Assistance Provided (1 and 2nd Qtr)

Fiscal Year	Project Name	Lead Implementer	Assistance Type	Person Requested	Hours Requested	Hours Allocated	Hours Provided	\$ Value of Technical Assistance Provided	Notes
2021	Coeur d'Alene Riverbank Protection & Revegetation, Road Protection (Kootani-Shoshone CD)	Kootenai Shoshone Conservation District (Kootenai Shoshone CD)	TA	Brad Shelton	21	40	35	\$2,269	01/2021 Update: Assisted district with road department meetings and 2 field visits.
2021	Connifer Seedlings - Sort and Deliver (Benewah CD)	Benewah Conservation District (Benewah CD)	TA	Brad Shelton	10	20	0	\$0	10/2020 Update: Work will begin spring of 2021
2021	District Liaison (Benewah CD)	Idaho Soil and Water Conservation Commission (ISWCC)	TA	Brad Shelton	15	20	15	\$973	10/2020 Update: attended 3 board meeting and gave a report on accomplishments and a Commission update 01/2021 Update: attended 2 board meeting and gave a report on accomplishments and a Commission update
2021	District Liaison (Bonner CD)	ISWCC	CB	Brad Shelton	20	20	10	\$648	10/2020 Update: Attended 3 board meetings and gave regular updates on Commission activities 01/2021 Update: Attended 1 board meetings and gave regular updates on Commission activities
2021	District Liaison Planning, Meetings and Tours (Kootenai-Shoshone CD)	ISWCC	TA	Brad Shelton	45	100	80	\$5,187	10/2020 Update: completed 5 landowner site visits, attended 4 board meetings, assisted with district planning activities 01/2021 Update: Completed 4 landowner site visits and project scoping. attended 1 board meeting, and assisted with district planning activities.
2021	Grant Writing Assistance (Bonner CD)	Bonner Conservation District (Bonner CD)	CB	Brad Shelton	40	20	20	\$1,297	10/2020 Update: Assisted with grant writing for Sunnyside Rd. 319 01/2021 Update: Assisted with grant reporting

FY 2021 Cumulative Hours of Technical Assistance Provided (1 and 2nd Qtr)

Fiscal Year	Project Name	Lead Implementer	Assistance Type	Person Requested	Hours Requested	Hours Allocated	Hours Provided	\$ Value of Technical Assistance Provided	Notes
2021	Idaho State Forestry Contest (Bonner CD)	Idaho Soil and Water Conservation Commission (ISWCC)	Ed/Outrch	Brad Shelton	10	10	0	\$0	10/2020 Update: Event takes place in March 2021 01/2021 Update: Event takes place in March 2021
2021	Mica Creek Streambank Protection & Revegetation (Kootenai-Shoshone CD)	Kootenai Shoshone Conservation District (Kootenai Shoshone CD)	TA	Brad Shelton	20	25	20	\$1,297	1/2021 Update: Assisted with 3 landowner site visits and project meetings
2021	Natural Resource Inventory (Bonner CD)	ISWCC	TA	Brad Shelton	40	80	50	\$3,242	10/2020 Update: Assisted with identifying resource concern in the Priest River and Pend Oreille River Drainages and met with 5 landowners. 01/2021 Update: Identified resource concerns in Hoodoo watershed
2021	Natural Resource Inventory (Boundary CD)	ISWCC	TA	Brad Shelton	50	50	36	\$2,334	10/2020 Update: Assisted with identify resource concerns for potential projects in the Moyie River Drainage 01/2021 Update: Resource inventory will resume in spring
2021	North Fork CDA River 319 Grant Assistance (Kootenai-Shoshone CD)	ISWCC	TA	Brad Shelton	21	40	35	\$2,269	10/2020 Update: Assisted district with road department meetings and 2 site visit meetings
2021	Outreach for District Activities (Boundary CD)	ISWCC	Ed/Outrch	Brad Shelton	25	25	0	\$0	10/2020 Update: no hours to date 01/2021 Update: no hours to date
2021	Project Development & Grant Proposal (Boundary CD)	ISWCC	TA	Brad Shelton	30	30	0	\$0	10/2020 Update: no hours to date

FY 2021 Cumulative Hours of Technical Assistance Provided (1 and 2nd Qtr)

Fiscal Year	Project Name	Lead Implementer	Assistance Type	Person Requested	Hours Requested	Hours Allocated	Hours Provided	\$ Value of Technical Assistance Provided	Notes
2021	Project Development and Grant Application (Bonner CD)	ISWCC	TA	Brad Shelton	40	80	40	\$2,594	10/2020 Update: no hours provided to date 01/2021 Update: Assited with grant presentation and preperation
2021	Seedling Program (Bonner CD)	Bonner Conservation District (Bonner CD)	TA	Brad Shelton	10	20	0	\$0	1/2021 Update: no hours provided to date Seedling delivery occurs in April
2021	Seedling Program Sorting & Delivery (Kootenai-Shoshone CD)	ISWCC	TA	Brad Shelton	16	20	0	\$0	10/2020 Update: no hours provided to date 01/2021 Update: no hours provided to date sorting begins in April.
2021	St. Joe R. Streambank Stabilization and Re-vegetation 319 (Benewah CD)	Benewah Conservation District (Benewah CD)	TA	Brad Shelton	96	150	80	\$5,187	10/2020 Update: Completed 7 landowner site visits, wrote 1 grant application, assisted with DEQ tour 01/2021 Update: Completed 2 site visits and grant presentation preparation
2021	St. Joe River Streambank Stabilization and Vegetation 319 Grant, Resource Inventory (Benewah CD)	ISWCC	TA	Brad Shelton	20	20	20	\$1,297	10/2020 Update: Provided assistance with grant reporting and tours 01/2021 Update: Project complete
2021	Wolf Lodge Creek Watershed/Coeur d'Alene Sub-basin (Kootenai-Shoshone CD)	Kootenai Shoshone Conservation District (Kootenai Shoshone CD)	TA	Brad Shelton	40	80	80	\$5,187	10/2020 Update: Assist with Reach 3 project planning, bid documents and project installation. 10/2020 Update: completed 5 site visits and partner meetings. 01/2021 Update: Assisted district with contract items and reporting. reviewed billing information and contractor contacts. assisted with construction inpections.
2021	District Liaison Meeting Attendance (West Side CD)	ISWCC	CB	Brian Reed	6	6	1	\$65	10/2020 Update: Attended additional Board meetings per Board request.

FY 2021 Cumulative Hours of Technical Assistance Provided (1 and 2nd Qtr)

Fiscal Year	Project Name	Lead Implementer	Assistance Type	Person Requested	Hours Requested	Hours Allocated	Hours Provided	\$ Value of Technical Assistance Provided	Notes
2021	District Liaison Meeting Attendance (East Side CD)	ISWCC	CB	Brian Reed	6	6	1	\$65	10/2020 Update: Attended additional Board meetings per Board request.
2021	District Liaison Meeting Attendance (Jefferson CD)	ISWCC	CB	Brian Reed	16	16	8	\$519	10/2020 Update: Attended additional District meetings as requested by the Board, and provided misc. support.
2021	District Liaison Meeting Attendance and Misc. Support (Clark CD)	ISWCC	CB	Brian Reed	32	32	8	\$519	10/2020 Update: Attended additional District Board meetings, workshops and tours and provided other misc. support as requested.
2021	District Liaison Meeting Attendance and Misc. Support (Teton CD)	ISWCC	CB	Brian Reed	35	35	17	\$1,102	10/2020 Update: Attended additional District Board meetings, Workshops & Tours, consult on grant applications & reviewed reports and provided other misc. assistance as requested.
2021	District Liaison Meeting Attendance and Tours (Madison CD)	ISWCC	CB	Brian Reed	27	27	17	\$1,102	10/2020 Update: Attended additional District Board meetings, workshops, and tours, and provided misc. assistance per Board request.
2021	Assist New NACD Planner with Soil Health Project (Minidoka CD)	ISWCC	TA	Carolyn Firth	5	5	5	\$324	10/2020 Update: worked with NACD planner training her to soil sample
2021	Decommission Abandoned Wells (Minidoka CD)	ISWCC	TA	Carolyn Firth	30	30	3	\$195	10/2020 Update: work to take place next quarter 12/2020 Update: I am in the process of finding partners for this projects through consultation with individuals from various agencies and attending ground water meetings.
2021	Outreach (Minidoka CD)	ISWCC	TA	Carolyn Firth	5	5	1	\$65	10/2020 Update: Urban landowner awareness project: assist with production of commercial for TV and social networks. Worked UI Extension Agent to publicize on social media 1/2021 Update: No requests for assistance with this project during the last quarter.

FY 2021 Cumulative Hours of Technical Assistance Provided (1 and 2nd Qtr)

Fiscal Year	Project Name	Lead Implementer	Assistance Type	Person Requested	Hours Requested	Hours Allocated	Hours Provided	\$ Value of Technical Assistance Provided	Notes
2021	Project Development and Education (South Bingham CD)	ISWCC	CB	Carolyn Firth	50	50	0	\$0	10/2020 Update: Because of the COVID19 Pandemic, opportunities for outreach and education have been quite limited. In addition, farmers are busy with harvest. I anticipate being able to focus on this project in the late fall of 2020 and spring of 2021. 1/2021 Update; No requests for assistance with specific tasks have been received to date.
2021	Soil Health Sampling (Minidoka CD)	ISWCC	TA	Carolyn Firth	30	30	30	\$1,945	10/2020 Update: Need assistance to continue this 5-year project by coordinating with other districts, training and collaborating with sampling crews, scheduling and collecting soil samples. 10/2020 Update: retrieved fabric, uploaded photos to UI, and uploaded data sheets. 12/2020 Update: filled out producer surveys; emailed photos to producers and district personnel; notified producers of planned online workshop.
2021	Soil Health Sampling (West Cassia CD)	ISWCC	TA	Carolyn Firth	40	40	38	\$2,464	10/2020 Update: Request assistance to continue project by coordinating with other districts, training and collaborating with sampling crews and producers, and scheduling and collecting soil samples. Will also include reviewing soil test results with producers as part of the education component of the project. 10/2020 Update: retrieved fabric, uploaded photos to UI, and uploaded data sheets. 12/2020 Update: filled out producer field surveys; emailed pictures to producers and district personnel; notified producers about upcoming workshop.
2021	Soil Health Sampling Project (East Cassia CD)	ISWCC	TA	Carolyn Firth	40	40	37	\$2,399	10/2020 Update: Coordinate with other districts; train and collaborate with sampling crew; schedule sampling and collect soil samples. Retrieved fabric, uploaded photos to UI, and uploaded data sheets. 12/2020 Update: filled out producer surveys and emailed them to UI; emailed pictures to producers and district personnel; notified producers of upcoming workshop.

FY 2021 Cumulative Hours of Technical Assistance Provided (1 and 2nd Qtr)

Fiscal Year	Project Name	Lead Implementer	Assistance Type	Person Requested	Hours Requested	Hours Allocated	Hours Provided	\$ Value of Technical Assistance Provided	Notes
2021	District Liaison (North Side CD)	ISWCC	CB	Chuck Pentzer	20	20	18	\$1,167	10/2020 Update: Reviewed Match info, Gathered information with 3 operators and gathered soils information for upcoming soil collections. Due to COVID-19, hours have been limited. 12/15/20 Gathered, reviewed, edited 5 year review report. Updated, CREP, TMDL, and recharge information pertaining to Jerome Co. & N/S CD.
2021	Soil Health Sampling (Balanced Rock CD)	ISWCC	TA	Chuck Pentzer	32	32	4	\$259	10/2020 Update: District Map Updated. Due to COVID-19, hours have been limited. 1/2021 Update: Updated District Map & assistance with NRCS & U of I
2021	Soil Health Sampling (Snake River CD)	ISWCC	TA	Chuck Pentzer	32	32	4	\$259	10/2020 Update: District Map Updated. Due to COVID-19, hours have been limited. 1/2021 Update: Updated District Map & assistance with NRCS & U of I
2021	Soil Health Sampling (Twin Falls CD)	ISWCC	TA	Chuck Pentzer	32	32	4	\$259	10/2020 Update: District Map Updated. Due to COVID-19, hours have been limited. 1/2021 Update: Updated District Map & assistance with NRCS & U of I.
2021	Atlanta Fire Suppression (Elmore CD)	ISWCC	TA	Delwyne Trefz	50	50	0	\$0	10/2020 Update: Position vacated 7/2020, recruiting for new hire. 1/2021 Update: New hire (Joe Peterson) will provide allocated TA.
2021	Capacity Building - 5 Year Plan (Canyon CD)	Canyon Conservation District (Canyon CD)	CB	Delwyne Trefz	20	20	0	\$0	10/2020 Update: position vacated 7/2020, recruiting to fill 1/2021 Update: New hire Joe Peterson will provide this assistance during the remainder of FY2021.
2021	District Liaison (Elmore CD)	ISWCC	CB	Delwyne Trefz	24	24	4	\$259	10/2020 Update: Position vacated 7/2020, recruiting for new hire. 1/2021 Update: Delwyne participated in 2 District meetings. New hire Joe Peterson takes over as District liaison 1/4/2021.

FY 2021 Cumulative Hours of Technical Assistance Provided (1 and 2nd Qtr)

Fiscal Year	Project Name	Lead Implementer	Assistance Type	Person Requested	Hours Requested	Hours Allocated	Hours Provided	\$ Value of Technical Assistance Provided	Notes
2021	Education, Tours, Demonstrations & Soil Health Classes (Owyhee CD)	ISWCC	Ed/Outrch	Delwyne Trefz	75	75	0	\$0	10/2020 Update: Position vacated 7/2020, recruiting to fill 1/2021 Update: District has not conducted any educational events due to COVID. New hire Joe Peterson will provide this assistance, if needed, during the remainder of FY221.
2021	Public Outreach Farmers Co-Op Canal (Canyon CD)	Canyon Conservation District (Canyon CD)	Ed/Outrch	Delwyne Trefz	50	50	0	\$0	10/2020 Update: Collaborative work with Farmers' Co-Op on return flows and sediment/nutrient reduction. Educate/inform the public & install sediment basins 10/2020 Update: Position vacated 7/2020, recruiting to fill 1/2021 Update: New hire Joe Peterson will work with District to provide this TA
2021	Research Grant Opportunities (Owyhee CD)	ISWCC	CB	Delwyne Trefz	50	50	0	\$0	10/2020 Update: position vacated 7/2020, recruiting to fill 1/2021 Update: Delwyne and new hire Joe Peterson will work with District to understand what specific project ideas they have and then to provide this assistance
2021	Education - Youth & Adult (Clearwater, Lewis, and Idaho CD)	ISWCC	Ed/Outrch	Eileen Rowan	80	80	18	\$1,167	10/7/2020 Update: North Idaho Land and Soil Evaluation Contest, site selection, set up (77 youth); remaining events will be held in spring 2021
2021	Project Implementation & Grant Applications (Clearwater, Lewis and Idaho CD)	ISWCC	TA	Eileen Rowan	1400	820	590	\$38,256	12/30/2020 Update: 4 new grants written; 39 site visits. Shared hours for Clearwater, Idaho and Lewis CD Project Implementation (5 existing grants, 9 new grants).
2021	TMDL Implementation Assistance for Division II	ISWCC	TA	Eileen Rowan		297	21	\$1,362	12/30/2020 Discretionary hours: Youth Soil education at St. Maries, Big Cedar and Sears creek tour with OSC; spot checks on closed project; Envirothon discussions with George for soils assistance.

FY 2021 Cumulative Hours of Technical Assistance Provided (1 and 2nd Qtr)

Fiscal Year	Project Name	Lead Implementer	Assistance Type	Person Requested	Hours Requested	Hours Allocated	Hours Provided	\$ Value of Technical Assistance Provided	Notes
2021	Bear Lake Diversions and Streambank Stabilization (Bear Lake CD)	ISWCC	TA	George Hitz	75	75	2	\$130	01/2021 Update: No requests for assistance 10/2020 Update: No requests for assistance to date (9/25/2020)
2021	Bear Lake Nutrient Reduction Project (Bear Lake CD)	ISWCC	TA	George Hitz	80	0	0	\$0	10/2020 Update: no hours awarded
2021	Blackfoot River 319 Project (Caribou CD)	ISWCC	TA	George Hitz	135	135	16	\$1,037	01/2021 Update: Assisted with landowner coordination, implementation, and project planning. 10/2020 Update: Site visit and assisted with surveying for livestock watering system.
2021	Blackfoot River Riparian Restoration Project (Central Bingham CD)	ISWCC	TA	George Hitz	70	70	18	\$1,167	01/2021 Update: Assistance with equipment acquisition, grant management, and landowner coordination. Project implementation is still scheduled for winter of 2021 and outreach/education is still postponed due to Covid-19. 10/2020 Update: Workshop and Project Coordination. Project Workshop (outreach and education component) on hold due to Covid-19. Project implementation will begin Winter 2021
2021	Cottonwood Off-Stream Watering (Oneida CD)	ISWCC	TA	George Hitz	110	110	25	\$1,621	01/2020 Update: Assisted with project reporting and documentation. Project implementation scheduled after winter season. 10/2020 Update: 2 Landowner and construction site visits and assistance with planning and development. BMPs have been fully completed for one participating landowner and partially completed for one other landowner .
2021	Curlew Valley TMDL Implementation Plan	ISWCC	CB	George Hitz		100	20	\$1,297	Working on Draft Implementation Plan for partner review and input.

FY 2021 Cumulative Hours of Technical Assistance Provided (1 and 2nd Qtr)

Fiscal Year	Project Name	Lead Implementer	Assistance Type	Person Requested	Hours Requested	Hours Allocated	Hours Provided	\$ Value of Technical Assistance Provided	Notes
2021	Education & Outreach Assistance (Power CD)	Idaho Soil and Water Conservation Commission (ISWCC)	Ed/Outrch	George Hitz	20	0	0	\$0	10/2020 Update: no hours awarded
2021	Education, Outreach and Project Development (Portneuf CD)	ISWCC	TA	George Hitz	70	70	23	\$1,491	01/2021 Update: Assistance with IDL Fuels Reduction applications, other grant applications/research, project development, and a landowner meeting. 10/2020 Update: Research potential projects and funding sources.
2021	IDL Restoration and Fuels Reduction Projects (Portneuf CD)	Portneuf Conservation District (Portneuf CD)	TA	George Hitz	100	0	24	\$1,556	01/2021 Update: Assistance with grant reporting documents/GIS for Fuels Reduction project 10/2020 Update: Assistance with treatment/prescription maps for implementation.
2021	Middle Bear River 319 Project (Caribou CD)	ISWCC	TA	George Hitz	90	0	8	\$519	01/2021 Update: Assisted with final grant reporting. Project is completed (12/2020). 10/2020 Update: no hours awarded
2021	Oneida No-till Project (Oneida CD)	ISWCC	TA	George Hitz	60	0	4	\$259	01/2021 Update: Assistance with further project development 10/2020 Update: no hours awarded
2021	Power County Soil Health 319 Project (Power CD)	ISWCC	TA	George Hitz	150	150	23	\$1,491	01/2021 Update: Assistance with project development, coordination and equipment (no-till planter) ordering/purchasing. Outreach and Education has been postponed due to Covid-19. 10/2020 Update: Assistance with grant agreements, outreach, and project coordination.
2021	Project Development & Grant Application (North Bingham CD)	ISWCC	CB	George Hitz	70	70	10	\$648	01/2021 Update: Assisting with project research and development - Potential Fuels reduction project with IDL.
2021	South Caribou 319 Project (Caribou CD)	ISWCC	TA	George Hitz	90	0	0	\$0	10/2020 Update: no hours awarded

FY 2021 Cumulative Hours of Technical Assistance Provided (1 and 2nd Qtr)

Fiscal Year	Project Name	Lead Implementer	Assistance Type	Person Requested	Hours Requested	Hours Allocated	Hours Provided	\$ Value of Technical Assistance Provided	Notes
2021	Staff Training (Portneuf CD)	ISWCC	TA	George Hitz	30	0	0	\$0	10/2020 Update: no hours awarded
2021	Stream Flow Measurements & Data Collection (Franklin CD)	ISWCC	TA	George Hitz	37	0	0	\$0	10/2020 Update: no hours awarded
2021	USBR Maple Creek Irrigation Efficiency Improvement (Franklin CD)	Franklin Conservation District (Franklin CD)	TA	George Hitz	91	91	20	\$1,297	01/2021 Update: Awaiting FSWCD action before proceeding with NEPA, project coordination, development and implementation. 10/2020 Update: Created project maps, assistance with environmental portions of grant (NEPA): USBR Correspondence, Meetings.
2021	District Liaison (Owyhee CD)	ISWCC	CB	Jon Beals	25	25	0	\$0	10/2020 Update: position updated 7/2020, recruiting to fill 1/2021 Update: Delwyne attended 1 District meeting. New hire Joe Peterson takes over as liaison 1/4/2021.
2021	Galloway Dam Spillway Restoration, Monroe Creek (Weiser River CD)	Weiser River Conservation District (Weiser River CD)	TA	Jon Beals	40	40	0	\$0	10/2020 Update: Post implementation water sample collection. Position vacated 7/2020, recruiting to fill
2021	District Liaison (Payette CD)	ISWCC	CB	Loretta Strickland	60	60	24	\$1,556	10/2020 Update: , meeting attendance and DEQ liaison
2021	Lower Payette River 319, Phase 5, Grant Implementation(Gem CD)	ISWCC	TA	Loretta Strickland	250	250	105	\$6,808	12/2020 Update: Gem and Squaw Creek are combined requests. General assistance and meeting attendance, 319 grant tracking and invoicing, project tour. Grant writing for new proposal and BAG presentation data prep. Final report writing and invoicing to close out grant.
2021	North Fork Payette River 319 Grant Implementation (Valley CD)	ISWCC	TA	Loretta Strickland	150	150	42	\$2,723	10/2020 Update: Meeting attendance, general help and correspondence, 319 proposal assistance, and invoicing assistance.

FY 2021 Cummulative Hours of Technical Assistance Provided (1 and 2nd Qtr)

Fiscal Year	Project Name	Lead Implementer	Assistance Type	Person Requested	Hours Requested	Hours Allocated	Hours Provided	\$ Value of Technical Assistance Provided	Notes
2021	Blaine SWCD Comprehensive Assistance (Blaine CD)	ISWCC	TA	Rob Sharpnack	30	30	7	\$454	10/2020 Update: First quarter because of being away from work for a significant amount of time this quarter only 3 hours of assistance was provided for the district which included one extra quarterly meeting attended. 1/5/2021 An extra 4 hours of technical assistance was provided including one extra quarterly meeting attended.
2021	Butte SWCD Comprehensive Assistance (Butte CD)	ISWCC	TA	Rob Sharpnack	48	48	8	\$519	10/2020 Update: First quarter only five hours of comprehensive technical assistance was provided the board. One extra quarterly meeting was attended by phone, I was unavailable for part of this quarter due to injury and subsequent surgery. 1/5/2021 Second quarter included 3 additional hours of technical assistance with one extra quarterly meeting attended. I was unable to participate with more meetings due to major surgery.
2021	Butte SWCD Workshop Assistance (Butte CD)	ISWCC	TA	Rob Sharpnack	10	10	0	\$0	10/2020 Update: No hours of workshop assistance were provided during the first quarter due to being out on medical leave during this time period. 1/5/2021 No hours of workshop assistance during the second quarter. I was unavailable for part of this quarter due to major surgery.
2021	Camas Comprehensive Assistance (Camas CD)	ISWCC	TA	Rob Sharpnack	25	25	6	\$389	10/2020 Update: First quarter 2 hours of comprehensive assistance was provided to the district. This was limited because i was out on medical leave for most of this time and the district was without an administrative assistant. 1/5/2021 Second Quarter: 3 more hours of technical assistance provided. No extra meetings were attended due to cancellation of the November meeting and not being able to attend the December meeting (if one was held) due to undergoing major surgery.
2021	Lemhi SWCD Project Tracker Assistance (Lemhi CD)	Idaho Soil and Water Conservation Commission (ISWCC)	TA	Rob Sharpnack	30	30	0	\$0	10/2020 Update: Due to medical leave this project has not been started yet. 1/5/2021 due to major surgery this project has not begun yet.

FY 2021 Cumulative Hours of Technical Assistance Provided (1 and 2nd Qtr)

Fiscal Year	Project Name	Lead Implementer	Assistance Type	Person Requested	Hours Requested	Hours Allocated	Hours Provided	\$ Value of Technical Assistance Provided	Notes
2021	Neher Park Project	Local Governments (Local Governments)	TA	Rob Sharpnack	24	24	0	\$0	10/2020 Update: No hours were contributed to this project due to extended medical leave. 1/5/2021 Update: no hours were accrued for this project due to major surgery.
2021	Soil Health Sampling (Gooding CD)	ISWCC	TA	Rob Sharpnack	8	8	0	\$0	10/2020 Update: Soil testing for the study will be conducted again for the third year in June 2021. Fields sampled in 2021 will be sampled for both chemical and biological samples. Second Quarter 1/5/2021 No hours to report. Sampling won't be until June. Planning will start during the third or fourth quarter.
2021	Soil Health Sampling (Wood River CD)	ISWCC	TA	Rob Sharpnack	8	8	0	\$0	10/2020 Update: Soil testing for the study will be conducted again for the third year in June 2021. Fields sampled in 2021 will be sampled for both chemical and biological samples. 1/5/2021 Second Quarter Update. Planning for quarter sampling this year will begin in the third quarter and be conducted in the fourth quarter.

TOTALS 7128 6448 2781 \$191,209

CB	Capacity Building
Ed/Outrch	Education & Outreach
E	Engineering
TA	Technical Assistance